

Gantt Chart · Chapter 1–3 Progress · 1st Semester SY 2025–2026 · PUP – Taguig Campus
DIT 3-1 · Relente, Patricia Joy C. · Nolluda, John Carlo I. · COMP 015 – Fundamentals of Research

OCTOBER 2025								
#	Task / Activity	Category	Date Range	Dur.	Status	Wk 1 Oct 11–17	Wk 2 Oct 18–24	Wk 3 Oct 25–31
CHAPTER 1 — Introduction · Project Context · Technical Background · Problem Analysis · Objectives & Scope								
1	1.1 Project Context CCF/B1G descriptions; data loss 2020–2024; group-based table mgmt and volunteer mgmt added	Chapter 1	Oct 11 – Dec 6	57d	Done ✓	■	■	■
2	1.2.1 Equipment / Hardware Laptops at booth, tablets on floor stands, printed QR codes — confirmed from B1G event photos	Chapter 1	Oct 11 – Nov 29	50d	Done ✓	■	■	■
3	1.2.2 Software QR code & tablet access added; SMS OTP removed; role terminology corrected	Chapter 1	Oct 11 – Nov 29	50d	Done ✓	■	■	■
4	1.2.3 Peopleware / Manpower CCF/B1G org description; 4 roles: Participants, Event Heads, Administrators, Volunteers	Chapter 1	Oct 11 – Nov 29	50d	Done ✓	■	■	■
5	1.2.5 Storage, Backup & Recovery Data loss 2020–2024 confirmed; no uniform registration strategy; MySQL backup proposed	Chapter 1	Oct 11 – Nov 29	50d	Done ✓	■	■	■
6	1.2.6 Security Procedures Updated to Head Admin and Event Heads only — confirmed by Mr. Kervin as responsible for auditing	Chapter 1	Oct 11 – Nov 29	50d	Done ✓	■	■	■
7	1.2.7 Policies & Procedures Internal Admin (sports) and External Admin (non-sport) roles confirmed; paragraph updated	Chapter 1	Oct 11 – Nov 29	50d	Done ✓	■	■	■
8	1.2.8 Data & Process Summary paragraph updated — correct role titles, no uniform registration strategy added	Chapter 1	Oct 11 – Nov 29	50d	Done ✓	■	■	■
9	1.3.1 Fishbone Diagram 6 categories: People, Process, Policy, Technology, Environment, Data — 3–4 causes each	Chapter 1	Oct 11 – Dec 6	57d	Done ✓	■	■	■
10	1.3.2 Problem & Solution Statement Google Forms limitations, 3–5 min explanation, data loss 2020–2024, group & volunteer mgmt	Chapter 1	Oct 11 – Dec 6	57d	Done ✓	■	■	■
11	1.3.3 Problem–Requirements Matrix Reduced to 5 problems; renumbered R1–R9; R8 volunteer mgmt added; Word doc generated	Chapter 1	Oct 11 – Dec 6	57d	Done ✓	■	■	■
CHAPTER 2 — Review of Related Literature (RRL) · Related Systems · Theories · Literature Supporting Eventix Development								

OCTOBER 2025								
#	Task / Activity	Category	Date Range	Dur.	Status	Wk 1 Oct 11–17	Wk 2 Oct 18–24	Wk 3 Oct 25–31
16	Chapter 2 — Review of Related Literature & Synthesis Covers related systems, theories, and literature supporting Eventix. Research in Sprints 1–2; synthesis finalized in Sprint 6	Chapter 2	Oct 11 – Dec 16	67d	Done ✓	■	■	■

NOVEMBER 2025									
#	Task / Activity	Category	Date Range	Dur.	Status	Wk 1 Nov 1–7	Wk 2 Nov 8–14	Wk 3 Nov 15–21	Wk 4 Nov 22–29
CHAPTER 1 — Introduction · Project Context · Technical Background · Problem Analysis · Objectives & Scope									
1	1.1 Project Context CCF/B1G descriptions; data loss 2020–2024; group-based table mgmt and volunteer mgmt added	Chapter 1	Oct 11 – Dec 6	57d	Done ✓	■	■	■	■
2	1.2.1 Equipment / Hardware Laptops at booth, tablets on floor stands, printed QR codes — confirmed from B1G event photos	Chapter 1	Oct 11 – Nov 29	50d	Done ✓	■	■	■	■
3	1.2.2 Software QR code & tablet access added; SMS OTP removed; role terminology corrected	Chapter 1	Oct 11 – Nov 29	50d	Done ✓	■	■	■	■
4	1.2.3 Peopleware / Manpower CCF/B1G org description; 4 roles: Participants, Event Heads, Administrators, Volunteers	Chapter 1	Oct 11 – Nov 29	50d	Done ✓	■	■	■	■
5	1.2.5 Storage, Backup & Recovery Data loss 2020–2024 confirmed; no uniform registration strategy; MySQL backup proposed	Chapter 1	Oct 11 – Nov 29	50d	Done ✓	■	■	■	■
6	1.2.6 Security Procedures Updated to Head Admin and Event Heads only — confirmed by Mr. Kervin as responsible for auditing	Chapter 1	Oct 11 – Nov 29	50d	Done ✓	■	■	■	■
7	1.2.7 Policies & Procedures Internal Admin (sports) and External Admin (non-sport) roles confirmed; paragraph updated	Chapter 1	Oct 11 – Nov 29	50d	Done ✓	■	■	■	■
8	1.2.8 Data & Process Summary paragraph updated — correct role titles, no uniform registration strategy added	Chapter 1	Oct 11 – Nov 29	50d	Done ✓	■	■	■	■
9	1.3.1 Fishbone Diagram 6 categories: People, Process, Policy, Technology, Environment, Data — 3–4 causes each	Chapter 1	Oct 11 – Dec 6	57d	Done ✓	■	■	■	■
10	1.3.2 Problem & Solution Statement Google Forms limitations, 3–5 min explanation, data loss 2020–2024, group & volunteer mgmt	Chapter 1	Oct 11 – Dec 6	57d	Done ✓	■	■	■	■
11	1.3.3 Problem–Requirements Matrix Reduced to 5 problems; renumbered R1–R9; R8 volunteer mgmt added; Word doc generated	Chapter 1	Oct 11 – Dec 6	57d	Done ✓	■	■	■	■
12	1.4 Purpose & Description Dedicated paragraph for group-based table mgmt & volunteer mgmt as unique differentiating features	Chapter 1	Nov 18 – Dec 6	19d	Done ✓			■	■
13	1.5 General Objective Group-based table management and volunteer management added to general objective	Chapter 1	Nov 18 – Dec 6	19d	Done ✓			■	■

NOVEMBER 2025									
#	Task / Activity	Category	Date Range	Dur.	Status	Wk 1 Nov 1–7	Wk 2 Nov 8–14	Wk 3 Nov 15–21	Wk 4 Nov 22–29
14	1.6 Specific Objectives Data loss & no uniform strategy added to first objective; unique features in fourth objective	Chapter 1	Nov 18 – Dec 9	22d	Done ✓			■	■
15	1.7 Scope & Limitations SMS/Twilio removed; unique features added to core functionalities with per-feature limitations	Chapter 1	Nov 18 – Dec 9	22d	Done ✓			■	■
CHAPTER 2 — Review of Related Literature (RRL) · <i>Related Systems · Theories · Literature Supporting Eventix Development</i>									
16	Chapter 2 — Review of Related Literature & Synthesis Covers related systems, theories, and literature supporting Eventix. Research in Sprints 1–2; synthesis finalized in Sprint 6	Chapter 2	Oct 11 – Dec 16	67d	Done ✓	■	■	■	■

DECEMBER 2025										
#	Task / Activity	Category	Date Range	Dur.	Status	Wk 1 Dec 1–6	Wk 2 Dec 7–13	Wk 3 Dec 14–20	Wk 4 Dec 21–27	Wk 5 Dec 28–31
CHAPTER 1 — Introduction · Project Context · Technical Background · Problem Analysis · Objectives & Scope										
1	1.1 Project Context CCF/B1G descriptions; data loss 2020–2024; group-based table mgmt and volunteer mgmt added	Chapter 1	Oct 11 – Dec 6	57d	Done ✓	■				
9	1.3.1 Fishbone Diagram 6 categories: People, Process, Policy, Technology, Environment, Data 3–4 causes each	Chapter 1	Oct 11 – Dec 6	57d	Done ✓	■				
10	1.3.2 Problem & Solution Statement Google Forms limitations, 3–5 min explanation, data loss 2020–2024, group & volunteer mgmt	Chapter 1	Oct 11 – Dec 6	57d	Done ✓	■				
11	1.3.3 Problem–Requirements Matrix Reduced to 5 problems; renumbered R1–R9; R8 volunteer mgmt added; Word doc generated	Chapter 1	Oct 11 – Dec 6	57d	Done ✓	■				
12	1.4 Purpose & Description Dedicated paragraph for group-based table mgmt & volunteer mgmt as unique differentiating features	Chapter 1	Nov 18 – Dec 6	19d	Done ✓	■				
13	1.5 General Objective Group-based table management and volunteer management added to general objective	Chapter 1	Nov 18 – Dec 6	19d	Done ✓	■				
14	1.6 Specific Objectives Data loss & no uniform strategy added to first objective; unique features in fourth objective	Chapter 1	Nov 18 – Dec 9	22d	Done ✓	■	■			
15	1.7 Scope & Limitations SMS/Twilio removed; unique features added to core functionalities with per-feature limitations	Chapter 1	Nov 18 – Dec 9	22d	Done ✓	■	■			
CHAPTER 2 — Review of Related Literature (RRL) · Related Systems · Theories · Literature Supporting Eventix Development										
16	Chapter 2 — Review of Related Literature & Synthesis Covers related systems, theories, and literature supporting Eventix. Research in Sprints 1–2; synthesis finalized in Sprint 6	Chapter 2	Oct 11 – Dec 16	67d	Done ✓	■	■	■		
CHAPTER 3 — Methodology · Requirements Analysis · Design Specifications · Development & Testing Plan										
17	3.1.1 Requirements–Features Matrix R1–R9 defined; OTP renamed to email only; table assignment to group-based; Volunteer Mgmt row added	Chapter 3	Dec 1 – Dec 12	12d	Done ✓	■	■			
18	3.1.2 Use Case Diagrams 3 diagrams: User/Participant (7 UCs), Event Head (6 UCs), Admin (6 UCs) all complete	Chapter 3	Dec 1 – Dec 9	9d	Done ✓	■	■			

DECEMBER 2025										
#	Task / Activity	Category	Date Range	Dur.	Status	Wk 1 Dec 1–6	Wk 2 Dec 7–13	Wk 3 Dec 14–20	Wk 4 Dec 21–27	Wk 5 Dec 28–31
19	3.1.3 Use Case Reports (UC-1 to UC-12) UC-1 updated: SMS removed, email-only OTP, pre-conditions updated. UC-2 to UC-12 confirmed	Chapter 3	Dec 1 – Dec 12	12d	Done ✓	■	■			
20	3.2.1 Activity Diagrams (Figures 6–11) 6 activity diagrams completed. SMS references removed from Figures 6 and 7	Chapter 3	Dec 7 – Dec 12	6d	Done ✓		■			
21	3.2.2 System Architecture (Figure 12) Twilio/Semaphore removed; Authentication Module updated to email OTP only via PHPMailer	Chapter 3	Dec 7 – Dec 12	6d	Done ✓		■			
22	3.2.3 GUI Design (Figures 13–19) 7 GUI designs: Landing, About, Event, Contact, Login, Register, Admin Dashboard pages	Chapter 3	Dec 10 – Dec 20	11d	Done ✓		■	■		
23	3.3 Current vs Proposed Process SMS OTP removed; table assignment updated to group-based (Male/Female); Twilio removed	Chapter 3	Dec 10 – Dec 16	7d	Done ✓		■	■		
24	3.4.1–3.4.3 Testing Plan, Scope & Procedure SMS OTP removed from Scope of Testing; procedures updated to email-only OTP verification	Chapter 3	Dec 10 – Dec 16	7d	Done ✓		■	■		
25	3.4.4 Research Design & Sampling 'Ministry leadership' updated to 'Head Admin'; Purposive Non-Probability Sampling confirmed	Chapter 3	Dec 13 – Dec 20	8d	Done ✓		■	■		
26	3.4.5 Respondents (Table 16) 23 total respondents: 15 B1G Participants, 5 Event Heads/Organizers, 3 Head Admin & Admins	Chapter 3	Dec 13 – Dec 20	8d	Done ✓		■	■		
27	3.4.6 Ethical Considerations Privacy, security by design, informed consent, Data Privacy Act 2012 compliance — complete	Chapter 3	Dec 17 – Dec 26	10d	Done ✓			■	■	
28	3.5 System Requirements (Table) SMS mobile requirement removed; PHPMailer only for OTP; hardware and software specs confirmed	Chapter 3	Dec 17 – Dec 26	10d	Done ✓			■	■	
29	3.6 Quality Plan (ISO 25010) Phone numbers removed from security section, updated to passwords and email addresses only	Chapter 3	Dec 27 – Jan 10	15d	Done ✓				■	■

JANUARY 2026							
#	Task / Activity	Category	Date Range	Dur.	Status	Wk 1 Jan 1–7	Wk 2 Jan 8–14
CHAPTER 3 — Methodology · Requirements Analysis · Design Specifications · Development & Testing Plan							
29	3.6 Quality Plan (ISO 25010) Phone numbers removed from security section, updated to passwords and email addresses only	Chapter 3	Dec 27 – Jan 10	15d	Done ✓	■	■
30	3.7 Evaluation Plan (Table 18) Timeline updated to 2025–2026 dates; April 2026 UAT row and 2nd week April deadline added	Chapter 3	Jan 7 – Jan 14	8d	Done ✓	■	■

Progress Summary

- Chapter 1 (Introduction): 100% Complete · 15 tasks · Oct 11 – Dec 6, 2025
 - Chapter 2 (RRL): 100% Complete · 1 task · Oct 11 – Dec 16, 2025
 - Chapter 3 (Methodology): 100% Complete · 14 tasks · Dec 1, 2025 – Jan 14, 2026
- Total: 30 tasks · All completed · Sprints 1–11