

Eventix: Web-Based OTP Authenticated Event Scheduling and Attendance Management System

Gantt Chart · System Development · 1st Semester SY 2025–2026 · Sprints 1–11 · PUP Taguig
DIT 3-1 · Relente, Patricia Joy C. · Nolluda, John Carlo I. · COMP 018 – Database Administration

LEGEND: ■ Design & UI ■ Development ■ Testing & QA

OCTOBER 2025								
#	Task / Activity	Phase	Date Range	Dur.	Status	Wk 1 Oct 11–17	Wk 2 Oct 18–24	Wk 3 Oct 25–31
SPRINT 1 — Research & System Planning · Design · Oct 11 – Nov 17, 2025 · 37 days								
1	System Requirements Gathering Gathered functional and non-functional system requirements from CCF B1G Ministry stakeholders	Design	Oct 11 – Nov 17	38d	Done ✓	■	■	■
2	System Scope Definition Defined system boundaries, target users (Participants, Event Heads, Administrators, Volunteers), and key features	Design	Oct 11 – Nov 17	38d	Done ✓	■	■	■
3	Technology Stack Selection Evaluated and selected development stack: PHP, MySQL, PHPMailer, HTML/CSS/JS for the web-based system	Design	Oct 11 – Nov 17	38d	Done ✓	■	■	■

NOVEMBER 2025									
#	Task / Activity	Phase	Date Range	Dur.	Status	Wk 1 Nov 1–7	Wk 2 Nov 8–14	Wk 3 Nov 15–21	Wk 4 Nov 22–29
SPRINT 1 — Research & System Planning · Design · Oct 11 – Nov 17, 2025 · 37 days									
1	System Requirements Gathering Gathered functional and non-functional system requirements from CCF B1G Ministry stakeholders	Design	Oct 11 – Nov 17	38d	Done ✓	■	■	■	
2	System Scope Definition Defined system boundaries, target users (Participants, Event Heads, Administrators, Volunteers), and key features	Design	Oct 11 – Nov 17	38d	Done ✓	■	■	■	
3	Technology Stack Selection Evaluated and selected development stack: PHP, MySQL, PHPMailer, HTML/CSS/JS for the web-based system	Design	Oct 11 – Nov 17	38d	Done ✓	■	■	■	
SPRINT 2 — System Design & UI Prototyping · Design · Nov 18–29, 2025 · 11 days									
4	System Architecture Design Designed overall system architecture: server-client structure, module breakdown, and database relationships	Design	Nov 18 – Nov 29	12d	Done ✓			■	■
5	Database Schema Design Designed database schema covering users, events, attendance, OTP codes, organizers, venues, and registrations	Design	Nov 18 – Nov 29	12d	Done ✓			■	■
6	Authentication Flow Design (OTP) Designed the email OTP-based authentication flow for both login and user registration	Design	Nov 18 – Nov 29	12d	Done ✓			■	■
7	UI Style Guide & Component Design Established UI consistency: color palette, typography, button styles, form components, and layout grid	Design	Nov 18 – Nov 29	12d	Done ✓			■	■
8	Landing Page Designed and built the public-facing landing page of the Eventix system	Design	Nov 18 – Nov 29	12d	Done ✓			■	■
9	About Page Designed and built the About page describing the CCF B1G Ministry and the system	Design	Nov 18 – Nov 29	12d	Done ✓			■	■
10	Event Page Designed and built the public Event listing page for browsing available events	Design	Nov 18 – Nov 29	12d	Done ✓			■	■
11	Contact Page Designed and built the Contact page for user inquiries and support	Design	Nov 18 – Nov 29	12d	Done ✓			■	■

NOVEMBER 2025									
#	Task / Activity	Phase	Date Range	Dur.	Status	Wk 1 Nov 1–7	Wk 2 Nov 8–14	Wk 3 Nov 15–21	Wk 4 Nov 22–29
12	Login Page Designed and built the Login page with OTP-based email authentication flow	Design	Nov 18 – Nov 29	12d	Done ✓			■	■
13	Register Page Designed and built the Registration page with email OTP verification for new users	Design	Nov 18 – Nov 29	12d	Done ✓			■	■
14	Admin Dashboard Designed and built the Admin Dashboard with quick-action cards and navigation for Head Admin and Event Heads	Design	Nov 18 – Nov 29	12d	Done ✓			■	■

DECEMBER 2025

#	Task / Activity	Phase	Date Range	Dur.	Status	Wk 1 Dec 1–6	Wk 2 Dec 7–13	Wk 3 Dec 14–20	Wk 4 Dec 21–27	Wk 5 Dec 28–31
SPRINT 3 — Use Case & System Flow Design · Design · Dec 1–6, 2025 · 5 days										
15	Use Case Diagrams Produced 3 use case diagrams: User/Participant (7 UCs), Event Head (6 UCs), Admin (6 UCs)	Design	Dec 1 – Dec 6	6d	Done ✓	■				
16	Use Case Reports (UC-1 to UC-12) Wrote detailed use case reports for all 12 use cases covering actors, flow, pre/post conditions	Design	Dec 1 – Dec 6	6d	Done ✓	■				
SPRINT 4 — Activity Diagrams & Database Finalization · Design · Dec 7–9, 2025 · 2 days										
17	Activity Diagrams (Figures 6–11) Produced 6 activity diagrams: user registration, login (OTP), event registration, create event, attendance check-in/out, participant journey report	Design	Dec 7 – Dec 9	3d	Done ✓		■			
18	System Architecture Diagram (Figure 12) Finalized system architecture diagram showing client, server, PHPMailer, and database layers	Design	Dec 7 – Dec 9	3d	Done ✓		■			
19	Database Schema Finalization (Figure 28) Finalized and validated complete database schema with all tables and relationships confirmed	Design	Dec 7 – Dec 9	3d	Done ✓		■			
SPRINT 5 — Requirements Validation & QA Planning · Testing · Dec 10–12, 2025 · 2 days										
20	Requirements–Features Matrix Validation Validated R1–R9 system requirements are fully mapped to implemented or planned system features	Testing	Dec 10 – Dec 12	3d	Done ✓		■			
21	Quality Plan (ISO 25010) Defined quality criteria based on ISO 25010: functionality, reliability, usability, efficiency, security, maintainability	Testing	Dec 10 – Dec 12	3d	Done ✓		■			
22	Testing Plan & Scope Definition Defined testing plan covering unit, integration, and UAT scope; identified test cases per module	Testing	Dec 10 – Dec 12	3d	Done ✓		■			
SPRINT 6 — System Review & Pre-Development Buffer · Design · Dec 13–16, 2025 · 3 days										
23	GUI Design Review & Finalization Reviewed all 7 GUI designs (Figures 13–19) for consistency, usability, and alignment with requirements	Design	Dec 13 – Dec 16	4d	Done ✓		■	■		
24	System Design Sign-Off Finalized all system design artifacts before development phase; confirmed with adviser	Design	Dec 13 – Dec 16	4d	Done ✓		■	■		
SPRINT 7 — OTP Authentication Integration · Development · Dec 17–20, 2025 · 3 days										

DECEMBER 2025										
#	Task / Activity	Phase	Date Range	Dur.	Status	Wk 1 Dec 1–6	Wk 2 Dec 7–13	Wk 3 Dec 14–20	Wk 4 Dec 21–27	Wk 5 Dec 28–31
25	OTP Integration (PHPMailer) Integrated PHPMailer for email-based OTP delivery; removed SMS/Twilio dependency per client confirmation	Development	Dec 17 – Dec 20	4d	Done ✓			■		
26	OTP Generation & Validation Logic Built OTP generation, hashing, expiry enforcement, and validation flow for login and registration modules	Development	Dec 17 – Dec 20	4d	Done ✓			■		
27	OTP End-to-End Testing Tested and verified complete OTP email flow including delivery, expiry behavior, and error handling	Development	Dec 17 – Dec 20	4d	Done ✓			■		
SPRINT 8 — Enhanced Reporting System · Development · Dec 22–26, 2025 · 4 days										
28	Attendance & Event Reporting Module Built core reporting module: attendance summary, event participation stats, and exportable data views	Development	Dec 22 – Dec 26	5d	Done ✓				■	
29	Participant Journey Report Developed per-participant journey tracking showing check-in/check-out history across multiple events	Development	Dec 22 – Dec 26	5d	Done ✓				■	
30	Cross-Event Tracking Implemented cross-event attendance aggregation for Head Admin overview and analytics	Development	Dec 22 – Dec 26	5d	Done ✓				■	
SPRINT 9 — UI/UX Enhancement & Bug Fixes · Development · Dec 27, 2025 – Jan 6, 2026 · 10 days										
31	UI Polish & Visual Consistency Refined UI across all pages: fixed wrapper classes, removed inline styles, moved alerts to external CSS	Development	Dec 27 – Jan 6	11d	Done ✓				■	■
32	Mobile Responsiveness Applied responsive layouts across events.php, my_events.php, and attendance.php; tested on mobile viewports	Development	Dec 27 – Jan 6	11d	Done ✓				■	■
33	Performance Optimization Optimized database queries, reduced redundant calls, improved page load time across event listing pages	Development	Dec 27 – Jan 6	11d	Done ✓				■	■
34	Bug Fixes Identified and resolved bugs from internal review: permission errors, UI inconsistencies, and edge case failures	Development	Dec 27 – Jan 6	11d	Done ✓				■	■

JANUARY 2026							
#	Task / Activity	Phase	Date Range	Dur.	Status	Wk 1 Jan 1–7	Wk 2 Jan 8–14
SPRINT 9 — UI/UX Enhancement & Bug Fixes · Development · Dec 27, 2025 – Jan 6, 2026 · 10 days							
31	UI Polish & Visual Consistency Refined UI across all pages: fixed wrapper classes, removed inline styles, moved alerts to external CSS	Development	Dec 27 – Jan 6	11d	Done ✓	■	
32	Mobile Responsiveness Applied responsive layouts across events.php, my_events.php, and attendance.php; tested on mobile viewports	Development	Dec 27 – Jan 6	11d	Done ✓	■	
33	Performance Optimization Optimized database queries, reduced redundant calls, improved page load time across event listing pages	Development	Dec 27 – Jan 6	11d	Done ✓	■	
34	Bug Fixes Identified and resolved bugs from internal review: permission errors, UI inconsistencies, and edge case failures	Development	Dec 27 – Jan 6	11d	Done ✓	■	
SPRINT 10 — Event Categories & Filtering · Development · Jan 7–10, 2026 · 3 days							
35	Event Category System Built event_category table and category management in Admin panel; categories linked to event creation flow	Development	Jan 7 – Jan 10	4d	Done ✓	■	■
36	Activity Types Implemented activity type definitions and classification per event for better event organization	Development	Jan 7 – Jan 10	4d	Done ✓	■	■
37	Filter & Search Functionality Added filter dropdown (All/Upcoming/Past) and real-time search bar across events, my events, and attendance pages	Development	Jan 7 – Jan 10	4d	Done ✓	■	■
SPRINT 11 — System Testing & User Manual · Testing · Jan 11–14, 2026 · 3 days							
38	Unit Testing Executed unit tests on core modules: OTP flow, event registration, attendance check-in/out, and reporting	Testing	Jan 11 – Jan 14	4d	Done ✓		■
39	Integration Testing Performed integration testing across all user roles: Participant, Event Head, Admin, and Volunteer	Testing	Jan 11 – Jan 14	4d	Done ✓		■
40	User Acceptance Testing (UAT) Conducted UAT preparation with 23 B1G Ministry respondents: 15 Participants, 5 Event Heads, 3 Admins	Testing	Jan 11 – Jan 14	4d	Done ✓		■
41	User Manual Drafted user manual covering all system features and role-specific instructions for all 4 user types	Testing	Jan 11 – Jan 14	4d	Done ✓		■

System Development Summary · Sprints 1–11 · 1st Semester SY 2025–2026

- **Sprint 1 – Research & System Planning:** Done ✓ · Oct 11 – Nov 17, 2025 · 3 tasks · 37 days
- **Sprint 2 – System Design & UI Prototyping:** Done ✓ · Nov 18–29, 2025 · 11 tasks · 11 days
- **Sprint 3 – Use Case & System Flow Design:** Done ✓ · Dec 1–6, 2025 · 2 tasks · 5 days
- **Sprint 4 – Activity Diagrams & DB Finalization:** Done ✓ · Dec 7–9, 2025 · 3 tasks · 2 days
- **Sprint 5 – Requirements Validation & QA:** Done ✓ · Dec 10–12, 2025 · 3 tasks · 2 days
- **Sprint 6 – System Review & Pre-Dev Buffer:** Done ✓ · Dec 13–16, 2025 · 2 tasks · 3 days
- **Sprint 7 – OTP Authentication Integration:** Done ✓ · Dec 17–20, 2025 · 3 tasks · 3 days
- **Sprint 8 – Enhanced Reporting System:** Done ✓ · Dec 22–26, 2025 · 3 tasks · 4 days
- **Sprint 9 – UI/UX Enhancement & Bug Fixes:** Done ✓ · Dec 27, 2025 – Jan 6, 2026 · 4 tasks · 10 days
- **Sprint 10 – Event Categories & Filtering:** Done ✓ · Jan 7–10, 2026 · 3 tasks · 3 days
- **Sprint 11 – System Testing & User Manual:** Done ✓ · Jan 11–14, 2026 · 4 tasks · 3 days

Total: 41 tasks · All completed · Sprints 1–11 · Oct 11, 2025 – Jan 14, 2026